DOGM REVIEW OF OPERATOR ESTIMATE
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KUCC SECOND TAILINGS PIPELINE M/035/07? file kuccpipe.wb3
last revision 17-Nov-1999
kucc estimate prepared & submitted March 31,1998
comparison of kucc estimate and estimated costs using Division references
Division references are Rental Rate Blue Book 1999 (3Q/99) for equipment rental & operating costs and
Means Heavy Equipment Cost Data 1999 for operator costs.
Division costs used the listed monthly rates divided by 22 days/month for those tasks exceeding 22 days #days/month = 22
Division costs used the weekly rated divided by 5 days/week for the 15 day task of trestle demolition
Division costs used the hourly operating costs for equipment, attachments, and operators multiplied by 8 hrs/day #hours/day = 8
This cost comparison is based on the $/day for the tasks identified
A summation of the $/day and difference between KUCC & DOGM costs is given at the bottom
Blue Book Blue Book Blue Book Blue Book Means  Means
task KuCC difference dogm KUCC equipment DOGM equipment specs hp rental calc operating attachment attachment attachment regional  operator operator
cost/day (dogm-kucc) cost/day $/month $/day $/hr $/month calc $/day operate $/hr factor $/hr crew ID
remove pipe & haul
crush pipe 132 days _ $1,544 ($489)| $1,055 |cat 225 excavator + attach cat 330 excavator + attach 1.83] 222 8,735 | 397.05 24.80 3,890 176.82 3.25 0.895 39.58|B-12A
$594 $278 $872 |water truck water truck,off highway 7000 gal 330 7,445 | 338.41 37.2 0 0.00 0 0.898 33.85|B-9A
$804 ($33) $771 |cat 14G patrol cat 14G 1995 200 6,590 | 299.55 20.8 0 0.00 0 0.865 43.2[B-32
$350 $67 $417 |project supervisor means 010-036-0200 proj. mgr 417 0 0 0.00 0 1 0
$352 $190 $542 |laborer (2) means 010-036-0160 gen labor 542 0 0 0.00 0 1 0
$222 $35 $257 |safety engineer means 010-036-0120 field eng 257 0 0 0.00 0 1 0
$220 $167 $387 [4X4 pickup truck (2) means 016-420-7200 3/4 ton 291.00 12.06 0 0.00 0.00 1 0.00
load pipe
$991 ($145) $846 |cat 980C loader cat 980F 1l (1996) 7CY 275 7,675 | 348.86 28 0 0.00 0 0.865 40.05|B-10Q
haul pipe
$2,423 ($415)| $2,008 |dump truck 17 ton (4) on highway rear dump 6X4 [10-12CY| 255 10,660 | 484.55 61.2 0 0.00 0 0.898 135.4|B-9A
bury pipe at toe of dump 20 day
$1,854 ($321)] $1,533 [cat D10L dozer cat D10N dozer 520 18,785 | 853.86 56.1 0 0.00 0 0.865 43.2|B-11N
demo drop structures
demo concrete structure 75days
$3,087 ($978)| $2,109 |cat 225 excavator + attach (2) [cat 330 excavator + attach(2) 1.83| 222 17470 794.09 49.6 7780 353.64 6.5 0.895 79.16[B-12A
haul concrete to bingham 45 da 0.00
$1,214 ($204)| $1,010 |cat 988B loader cat 988B 1994 7] 375 9235 419.77 38.95 0 0.00 0 0.865 41.9[B-11N
$1,453 $555 | $2,008 |dump truck 17 ton (4) on highway rear dump 6X4  |10-12 CY 255 10,660 | 484.55 61.2 0 0.00 0 0.898 135.4|B-9A
$804 ($33) $771 |cat 14G patrol cat 14G 1995 200 6,590 | 299.55 20.8 0 0.00 0 0.865 43.2(B-32
demo trestles 15 days
$1,831 $119 | $1,950 |40 ton crane(2) grove RT745 (1996) 104 ft  [45 MT 22800( 1036.36 37.65 0 0.00 0 0.902 89.3|B-13
$1,282 $17 | $1,299 |cat DSH dozer (2) cat D9N (1995) U blade (2) 370 15540| 706.36 42.75 0 0.00 0 0.865 43.2|B-11N
$529 $284 $813 [laborer (3) means 010-036-0160 (3) gen labor 813 0 0 0.00 0 1 0
$19,554 ($905) $18,649
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